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SUPERVISORIAL DISTRICT 4

Torrance Beach Concession Building Rehabilitation — $963,000

The project involves general rehabilitation of the existing building including partial re-
framing and re-roofing, HVAC and exhaust equipment replacement, and re-stuccoing of
the building exterior.

Status: the initial cost estimate is based on an assessment conducted under the County’s
Facilities Reinvestment Program. The County’s Internal Services Department is now
moving the project into the design phase. Board approval will be sought, and the
construction timeline will be provided as the project's design progresses.

White Point Sewer Main Installation and Restroom Building Refurbishment —
$3,050,000

The project includes the installation of a new sewer line and pump station for the existing
park restrooms, refurbishment of the restroom building, including repairs to structural,
roof, plumbing, and electrical systems, new interior and exterior finishes, hazardous
material abatement, and ADA accessibility improvements.

Status: The Department of Public Works (PW) obtained building and safety approval and
is working on the project specifications for the sewer main. Plan check approval was
obtained for the restroom renovation and associated path of travel. PW is working with
the City of Los Angeles to obtain a permit for sewer construction in the street. Department
staff obtained a Coastal Development Permit waiver from the California Coastal
Commission on October 7. Construction is tentatively scheduled to begin in February
2022 with substantial completion in May 2022.

Royal Palms New Septic System Project — $1,500,000
The project includes installation of a new onsite wastewater treatment system for the
existing beach restroom.

Status: The Department of Public Works obtained all jurisdictional permits and obtained
Board approval of the capital project in October 2021. The construction contract and
schedule is currently in review. Construction is expected to begin in February 2022.
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